

Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - RD-138, Task Order 4

DATE: 29 February 1960

FROM :

SUBJECT: Trip Report - Development of Hand Crank Generator, HG-3

1. On 18 February 1960 a trip was made to the to monitor progress on the hand crank generator, HG-3, being developed under Contract RD-138, Task Order 4. Present for discussions were:

OC-T/CT/OR
- OC-E/R+D-EP

2. The fabrication of the remaining eight prototypes of the HG-3 has been delayed due to faulty cases received from the case manufacturer. All other parts of the generator have been received, and as soon as satisfactory cases are delivered, fabrication of the remaining eight prototypes will be completed. estimated that these units will be completed and delivered by 15 March 1960. Included in this delivery will be mounting brackets, carrying cases, and straps for mounting the HG-3. Also, the contractor is preparing instruction and maintenance manuals for the HG-3.

3. The contractor may need additional funds to complete this program, but these funds will not be over \$1,000.

Distribution:
R+D Subject File
Monthly Report
OC-T
R+D Lab
EP Chrono

DOC 3	REV DATE 22/4/60	BY 37169
ORIG COMP 33	OPI 56	TYPE 2
ORIG CLASS 5	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 10-2

~~SECRET~~

CONFIDENTIAL